
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Rio Hondo Coastal Basin Spreading Grounds in the City of Pico Rivera.

SUBJECT

October 13, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
RIO HONDO COASTAL BASIN SPREADING GROUNDS

CITY OF PICO RIVERA
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

Find that the requested changes in work for unclassified excavation, additional drainage, and 
repairing irrigation and electrical lines, with an increase in the amount of $49,749, have no significant 
effect on the environment and approve the changes and increased contract amount for Project ID 
No. FCC0001098 - Rio Hondo Coastal Basin Spreading Grounds, to reconstruct roadway and curb 
and gutter and construct cut-off walls and drainage systems, in the City of Pico Rivera, being 
performed by R.J. Noble Company.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your authorization are changes in work
in excess of the Director of Public Works' delegated limit, which are required to complete this project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The funding for this project is included in the Los Angeles County Flood Control District Budget for
Fiscal Year 2009-10.

The estimated change order amount for this contract is an increase of $49,749.  Detailed cost
breakdowns for the changes, together with contract cost summaries, are included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

This contract for the construction of public works improvements was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
October 13, 2009 
 
 
 
PROJECT ID NO. FCC0001098 - RIO HONDO COASTAL BASIN SPREADING 
GROUNDS (in the City of Pico Rivera), Supervisorial District 1 
Contractor:  R.J. Noble Company  
 
Project Description: 
 
Reconstruction of roadway pavement and curb and gutter, construction of reinforced 
concrete cut-off walls and drainage systems, and the performance of other appurtenant 
work on the Rio Hondo Coastal Basin Spreading Grounds. 
 
Changes in Work: 
 
(1) Unclassified Excavation $27,500.00 
(2) Additional Drainage 12,749.00 
(3) Repair Irrigation and Electrical Lines   _9,500.00 
   
 Total $49,749.00 
 
Description of Changes: 
 
(1) It will be necessary to increase the amount of unclassified excavation to 
reconstruct the roadway to meet the intent of the plans. 
 
(2) It will be necessary to provide additional drainage at several locations to prevent 
water from damaging the new roadway section. 
 
(3) It will be necessary to repair several unmarked irrigation and electrical lines that 
were damaged during excavation of subgrade material. 
 
The cost for Item 1 and most of the cost for Item 2 will be based on contract unit prices. 
The remainder cost for Item 2 was negotiated as provided in Subsection 3-2 of the 
contract specifications.  The cost for Item 3 will be based on a time and materials basis 
as provided in Subsection 3-3 of the contract specifications. 
 
Financial Information: 
 
Funding for these changes in work is included in the Los Angeles County Flood Control 
District Budget for Fiscal Year 2009-10. 
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Two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $413,110.40 
Changes in work to be authorized    49,749.00 
 
Revised contract amount $462,859.40 
 
Percent total change to original contract amount 12% 
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